Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by line) Monday, November 05, 2012
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
6 T | | FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick

7 ECX  Exp. Constrct 9406 Carpenter Install mirror 11/2/2012 Phillips
8 PHNX  Exp. Constrct 8389 Carpenter Scaffold 10/5/2012 Phillips

10 T | | ELNS  Exp. Constrct 9805 Carpenter Anchor racks 10/19/2012 Phillips
11 [ 10T G2 Dismantle 9275 Carpenter Remove decking 9/7/2012 Benante
12 T [ STAR  Exp. Constrct 8416 Carpenter Install east scaffold 11/2/2012 Pendzick
13 |I| PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14 Wl PHNX  Exp. Constrct 9817 Carpenter Install supports 10/26/2012 Phillips
15 | \ AGS Exp. Constrct 9386 Carpenter Remove doors @ 928 10/17/12 10/5/2012 Pendzick
16 | | ELNS  Exp. Constrct 9282012 Carpenter Bulild platform 9/28/2012 Phillips
17 M | \ ELNS  Exp. Constrct 9821 Carpenter Cut holes at 1010 10/26/2012 Phillips
18 | | RHIC  Exp. Constrct 9287 Carpenter Reinstall platforms at 1004 10/12/2012 Pendzick
19 [ RHIC  Exp. Constrct 9809 Carpenter 1002 ladder Mod's 10/19/2012 Pendzick
21 ‘ | IOT‘ G2 Exp. Constrct 8264 Carpenter Repair cage [OT] 8/10/2012 Pendzick
22 | |oT G2 Exp. Constrct 8391 Carpenter Disconnect platform [OT] 9/7/2012 Benante
25 |[MTW | | PHNX  Exp. Constrct 9409 Survey Survey VTX - FVTX 11/2/2012 Phillips
27 (. RHIC  Exp. Constrct 8258 Survey Survey warm to cold region 2 8/3/2012 Pendzick
28 M | | AGS Exp. Constrct 105012 Survey Locate C-5 IPM 10/5/2012 Pendzick
29 AGS  Exp. Constrct 8248 Survey AGS Hor. & Vert. Survey 7/27/2012 Pendzick
30 NSLS  Exp. Constrct 1 Survey NSLS-II Survey 2/6/2009 Pendzick
31 |I| ECX  Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
32 WTE | | ELNS  Exp. Constrct 9820 Survey Survey stands 10/26/2012 Phillips
35 m AGS  Maintenance 9179 Electrician Disc power E-10 AC 11/2/2012 Pendzick
39 woro FES Maintenance 4942 Electrician Emerg. Gen. 912A 1, 2, 3 5/28/2004 Pendzick
40 [ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 MTWTE| | CEC Exp. Constrct 516 Electrician Replace MCC 1002-B 6/8/2012 Folz

42 |I| AGS  Exp. Constrct 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick
43 MIWTFE| | ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
44 MIWTE| | RHIC  Exp. Constrct 912 Electrician 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick
45 MTWTE| | ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46 [ CEC Exp. Constrct 9100 Electrician Move unistrut @ 1002 8/17/2012 Folz

47 ‘MTWTFI | ‘ RHIC  Exp. Constrct 9827 Electrician 1002-A conduit under mezzanine 11/2/2012 Pendzick
48 | |0T ECX Exp. Constrct 423 Electrician Outlet - Vac oven [OT] 4/20/2012 Phillips
49 [ AGS  Exp. Constrct 807 Electrician North conjunction - Access Controls 10/19/2012 Pendzick
50 | \ CEC Exp. Constrct 515 Electrician 1002-B replacement C.T. 6/22/2012 Folz

51 |I| AGS  Exp. Constrct 903 Electrician South plug door - chipmunk power 10/19/2012 Pendzick
52 |I| AGS  Exp. Constrct 9403 Electrician Hook-up transformer & control wiring 10/26/2012 Pendzick
53 | | AGS Exp. Constrct 8412 Electrician Pol. Sourcs up-grade 10/26/2012 Pendzick
54 (. FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick

circuits

55 ‘ [ ‘ AGS  Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
56 ‘ Fl ‘ RHIC  Exp. Constrct 1103 Electrician 1002-B C.T. heat trace 11/2/2012 Pendzick
57 ‘ TF| | ‘ AGS  Exp. Constrct 809 Electrician Access controls power north gate 10/19/2012 Pendzick
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Exp.
Exp.
Exp.
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Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.

Constrct

Serial

Number

8378
9384
9117
9392
8283
8308
8408
8136
8404
8242012
9180
9300
8407
8420
8411
9801
9295
9302
9813
8390
9294
9401
9822
9000
9819
9377
9057
9298
9298
9088
9083
9074
9814
9263
9811
8403
9815
8385
8353
8417
9200
9131
8180
9301
4617

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
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Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic Service

Description

Adjust VTF roof cable

Remove B-prime beam line

ATF shield walls

Move steel

Load PS for scrap

Move UPS to H-10 house and 930-A
Move benches

Load intermodal for transport
Remove man trench cover

Assist AGS

Rig AC unit at E-10

Prep. Power supplies - 919

Move cable reels

load truck

Fall protection hot cell

Assist carpenters with 1002 ladder
Remove blocks

Relocate MPS power supplies

RPC shielding

Remove A/C 928

EEBA clean-up

Swap UP's 1006

Swap heat exchanger

Install waveguide

Install stands

Remove B-prime beam line
Assemble and install MTD 5 pack
Disconnect PS @ 921

Remove / clean up C-1

Laser port shielding [OT]

Replace C.M. Hoses [OT]

Magnets / filters

RPC shielding

Clear 921

Substation "Blue sheet"

NSRL CO2 Det. Set-up and cal.
Lamp shade

E-lens octal magnet set up & connect
APS power supply test dock

E-lens power supply 1010

CO2 mintor upgrade (Joe D. shift work)
EAGAL alarms

Polarized source upgrade - (programming)
Prep. Power supplies for salvage

Assist RF (Rich Shift Work)

Issue Date

9/28/2012
10/26/2012
9/7/2012
11/2/2012
9/7/2012
10/19/2012
10/26/2012
11/2/2012
10/19/2012
8/24/2012
10/19/2012
11/2/2012
10/26/2012
11/2/2012
10/26/2012
10/19/2012
10/19/2012
11/2/2012
10/26/2012
10/5/2012
10/26/2012
10/26/2012
10/26/2012
6/1/2012
10/26/2012
10/26/2012
9/28/2012
10/26/2012
10/26/2012
9/7/2012
8/10/2012
7/27/2012
10/26/2012
8/10/2012
10/19/2012
10/19/2012
10/26/2012
10/5/2012
9/14/2012
10/26/2012
5/18/2012
9/21/2012
4/27/2012
11/2/2012
3/21/2008

Originator

Phillips
Pendzick
Pendzick
Benante
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Phillips

Phillips
Pearson
Phillips
Rosas
Rosas
Rosas
Pearson
Pendzick
Pendzick
Pendzick
Zaltsman
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Job
Code
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Phase

Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance

Maintenance

Serial
Number
8241

9407
8397

8233
8232
523
812
1002
811
918
1016
405
927
515
920
920
401
809
1023
412
824
1013
717
1017
1018
1019
1020
1021
1022

Group

Electronic Service
Electronic Service

Electronic Service

Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Pol. Proton inter-rack wiring @ LINAC

Power supply APS-7 return to more Mod's

480 testing / heat run APS-7

E-lens PLC control rack
Access Controls - (ODH work)
WATCH

Fan House sumps and drains

Multi-pole temperature control repair

BLIP PLC conversion

Ring cavity flow Sw. Upgrade
RF Enl update fittings

Tower 5 pump repair

Grease all motors

ERL alarm response sheet
Siemens power supply cooling
Turn on / off ERL

1002 PLC set-up / documentation
Label pipe

801 D-waste leak check
LINAC 10th station upgrade
F-10, D-6 cooling

RFPA cavity restore lines

902 compressor cooling
RFmMG cavity pump repair
LINAC power supply repair

RF ferrit cooling

RF reconnect yellow cavities
Ring Maint.

Tower-7 hot water basin

Issue Date

7/20/2012
11/2/2012
10/12/2012
11/2/2012
7/6/2012
7/6/2012
5/18/2007
8/10/2012
9/28/2012
8/10/2012
9/7/2012
10/26/2012
4/13/2012
9/21/2012
5/4/2012
9/7/2012
9/7/2012
4/6/2012
8/10/2012
10/26/2012
4/27/2012
8/24/2012
10/19/2012
7/27/2012
10/19/2012
10/26/2012
10/26/2012
10/26/2012
10/26/2012
10/26/2012

Originator

Rosas
Ba Jon

Rosas

Rosas
Reich
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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